# TestRail

## PR7162 Rewrite google fonts with SaaS visit

Project: WP Rocket

By Mai Saad, 12/12/2024 9:59 AM

---

## Run: PR7162 Rewrite google fonts with SaaS visit

**2 Passed**
100% set to Passed

**0 Blocked**
0% set to Blocked

**0 Retest**
0% set to Retest

**0 Failed**
0% set to Failed

# 100%
passed

0 / 2 untested (0%).

---

Milestone                                                                    3.18

| | |
|---|---|
| Created On | 12/5/2024 |
| Completed | No |

## Activity



12/9/2024 – 12/12/2024:

**2 Passed**
67% set to Passed

**0 Blocked**
0% set to Blocked

**1 Retest**
33% set to Retest

**0 Failed**
0% set to Failed

Thursday, December 12, 2024

| Passed | Should rewrite google fonts locally with LCP/LRC | Tested by Mai S. |
| Passed | Should rewrite google fonts locally with RUCSS | Tested by Mai S. |
| Retest | Should rewrite google fonts locally with LCP/LRC | Marked by Mai S. |

## Progress

Since 12/5/2024:

**Remaining Tests**
100% of tests completed.

**Remaining Effort**
100% of effort completed.

**Ideal Progress**
-0 days to go (forecast).

## Forecasts & Estimates

Based on the current activity and forecasts, the projected completion date for the test run(s) is:

**12/12/2024**
*High accuracy forecast*

The test run(s) were started **7 days ago** (12/5/2024).

Completed:100%(2/2)
Elapsed:1h 10m
Tests / day: 0
Hours / day:0

| Metric | By Estimate | By Forecast |
|---|---|---|
| Completed | 0h 0m | 0h 35m |
| To-do | 0h 0m | 0h 0m |
| Total | 0h 0m | 0h 35m |

# Tests & Results

**3.18** (0)

**Saas** (2)

| ID | Title | Status |
|---|---|---|
| T44396 | Should rewrite google fonts locally with LCP/LRC | Passed |
| T44397 | Should rewrite google fonts locally with RUCSS | Passed |